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NEBHANDS
Nebraska Behavioral Health Integration Project
Semi-annual Program Progress Report
1. Grant Number: 90EJ0010/01
2. Period Covered by Report: April 1, 2003 to September 30, 2003
3. Major Activities and Accomplishments During this Period: Please provide a
summary of your major activities and accomplishments as it relates to your
organization’s a) technical assistance and/or training strategy and b) sub-award plan. Per
your cooperative agreement, please include the following items:
Highlights of major accomplishments during this period:
¾ Year 1 sub-awards were distributed to 30 different organizations totaling over $260,000.
Attachment A provides a list of first year sub-awardees including the name and location
of each, type of organization, description of project, and award amount. Attachment B
offers highlights of some of the achievements of the first year sub-awards.
¾ Stakeholders met in June to identify ways communities can support sub-award faithbased and community organizations. See Attachment C for the Stakeholder members.
¾ The Kick-Off Conference was attended by over 400 people in June, including many of
the first year sub-awardees. Attachment D provides an agenda for the Kick-Off
Conference, including the many technical assistance workshops offered. Attachment E
provides the Kick-Off Conference evaluation.
¾ The Governor’s office facilitated a NEBHANDS forum with South Omaha clergy in July.
¾ Eighteen community forums, with over 500 participants, were held across the state in
June, July, and August, facilitated by NEBHANDS and Community Action Agencies.
Attachment F provides information regarding the community meetings.
¾ NEBHANDS facilitated a tour of sub-award groups in Omaha by state and local officials
in September.
¾ Sub-award applications for Year 2 funds were reviewed and chosen in September.
Attachment G provides a complete listing of Year 2 Sub-Awardees. The process used to
award funding to faith-based and community applicants is included in Attachment H.
¾ Evaluation of sub-awardees began, using qualitative case-study methodology.
Attachment I provides information regarding the NEBHANDS Evaluation Committee
and the methodology being used.
¾ A permanent Executive Committee was chosen and it began to meet monthly to oversee
the project and to ensure the activities of the grant followed the NEBHANDS principles.
Materials related to the Executive Committee are included in Attachment J.
¾ The NEBHANDS Information and Referral Committee continued the process of
identifying behavioral health resource lists that can be used by faith-based and
community organizations and to develop information and referral processes (see
Attachment K).
¾ The NEBHANDS Integration Committee continued its work developing a model of
integrated service delivery that includes faith-based and community organizations (see
Attachment L).
¾ The NEBHANDS Policy Committee identified committee co-chairs and began the
process of identifying policy issues related to sustaining faith-based and community
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organizations in the effort to address the behavioral health needs of people in Nebraska
(see Attachment M).
NEBHANDS conducted a number of dissemination activities including issuing a
newsletter (see Attachment N), issuing press releases with resulting news articles (see
Attachment O), and developing fact sheets and presentations (see Attachment P).
The NEBHANDS Web site was improved to provide a resource for all sub-awardees as
well as other organizations throughout Nebraska (See Attachment Q).
Technical Assistance activities occurred throughout the reporting period (see Attachment
R).
Project staff met with the Administration for Children and Families Regional Office in
Kansas City to discuss areas of collaboration (see Attachment S).
The project continued to track expenditures and cost sharing requirements. The Financial
Report is included in Attachment T.

The three project objectives are listed below along with the activities defined in the grant. The
period in which the activity is scheduled is next to the activity in parentheses. A narrative
follows each activity as an update.
Objective 1. Enhance and expand capacity of Nebraska’s CBOs and FBOs to provide a
range of supportive behavioral health services.
Activities associated with Objective
1.

Provide Technical Assistance
a.
Select and Convene Kick-Off Committee (Yr 1 - Qtr 2)
This objective was successfully completed within the timeline set by the Interim
Executive Committee.
b.
Convene Kick-Off Conference (Yr 1 – Qtr 3)
This objective was successfully completed within the timeline set by the Interim
Executive Committee. Attendance of over 400 individuals heard national, state,
and local viewpoints about the initiative and participated in technical assistance
workshops (Attachment C).
c.
Provide Four Regional Workshops (Yr 1 - Qtr 3)
This objective was successfully completed within the timeline set by the Interim
Executive Committee. NEBHANDS partnered with Community Action Agencies
around the state to convene 18 community meetings that resulted in sub-award
applications for Year 2 on behalf of community collaborations that brought faithbased and community organizations together. Over 500 individuals attended these
meetings.
d.
Provide Technical Assistance open to all (Yr 1 - Qtr 3 thru Yr 2 - Qtr 2)
This objective is in progress. A list of technical assistance activities is attached
in Appendix R. Staff and NEBHANDS partners provided tailored TA to subaward groups as requested or needed. For example, OASIS Inc. asked for
assistance from NEBHANDS in developing materials that could be used to
explain their services to potential funders and volunteers. Staff worked closely
with the CEO of OASIS to develop materials and accompanied him to a private
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meeting with the Governor, during which he received encouragement and
assistance with connections to state entities that may consider contracting for his
services.
2.

Distribute Sub-awards
a.
Select and convene assistance committee (Yr 1 - Qtr 2)
This objective was successfully completed within the timeline set by the Interim
Executive Committee. The assistance committee reviewed and recommended
sub-awards for Year 1 and Year 2.
b.
Determine award process and guidelines (Yr 1 - Qtr 2)
This objective was successfully completed within the timeline set by the Interim
Executive Committee. A sub-award plan for Year 2 has also been submitted and
approved with similar processes and guidelines.
c.
Promote sub-award process and availability (Yr 1 – Qtr 3 thru Yr 2 - Qtr 2)
This objective was successfully completed within the timeline set by the Interim
Executive Committee. The sub-award application process was posted on the
NEBHANDS Web site along with necessary documents. The availability of
awards was publicized at the Kick-Off Conference in June, all community
meetings in June, July, and August, and through email notices sent out by
NEBHANDS, as well as partner agencies. Promotion efforts were successful, as
55 sub-award applications for Year 1 were considered for funding. Applications
for Year 2 funds were received in July 2003 from 55 new organizations, as well as
64 organizations and collaborations who received technical assistance or funding
from NEBHANDS in Year 1. Over $1.5 million have been requested for Year 2.
d.
Grant Monetary and Technical Assistance Awards (Yr 1 - Qtr 4 and throughout
grant)
This objective was successfully completed within the timeline set by the Interim
Executive Committee. Thirty FBOs and CBOs received a total of $260,684 in
Year 1 sub-awards along with technical assistance. Twenty-eight FBOs and CBOs
were identified as requiring technical assistance to strengthen infrastructure prior
to being able to receive funds. Eighteen of these organizations went on to
successfully apply for funds from the grant in Year 2. A complete listing of Year
1 sub-award groups and those in development is attached in Attachment A.

3.

Work with Sub-Award Communities
a.
Implementation of Initiatives (Yr 1 - Qtr 4 and throughout grant)
This objective is in progress. This work will begin immediately following
identification of sub-award communities and continues as we enter Year 2.
b.
Identify and Provide Technical Assistance (Yr 1 – Qtr 4 and throughout grant)
This objective was successfully completed within the timeline set by the Interim
Executive Committee. A survey of sub-award groups was completed in
September 2003 regarding their needs for technical assistance (see Attachment
R). A schedule of open technical assistance opportunities is being developed for
Year 2 based on needs identified in this survey. The first workshop broadcast to
sites throughout Nebraska was on Strategic Planning (September 25). Additional
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open technical assistance opportunities were provided through TA partners. See
Attachment R for a listing of TA activities offered in Year 1.
Objective 2: Develop and disseminate a plan for an integrated behavioral health system of
care at the state and community levels.
Activities associated with Objective
1.

2.

3.

4.

Convene Stakeholder Advisory Group (Yr 1 - Qtr 2 and throughout grant)
This objective was successfully completed within the timeline set by the Interim
Executive Committee. The second meeting of Stakeholders was held June 9, 2003. The
next scheduled meeting is October 23, 2003.
Select and Convene Executive Committee (Yr 1 - Qtr 1 and throughout grant)
This objective was successfully completed. Applications were accepted for positions
on a permanent Executive Committee charged with keeping the grant activities focused
on the mission of the project. The process for application, make up of the group, and
charge to the group was determined by the Interim Executive Committee with input from
stakeholders. The permanent Executive Committee was convened for the first time on
July 31, 2003 and will be meeting monthly for the duration of the grant (see Attachment
J).
Select and Convene Subcommittees
a.
Determine barriers, opportunities, and solutions (Yr 1 – Qtr 2 thru Qtr 4)
Current subcommittees include the Integration Committee, Evaluation
Committee, Dissemination Committee, Policy Committee, Information and
Referral Committee, and Assistance Committee. A Policy Committee is now
being formed to examine statewide policy issues and barriers related to grant
activities. Subcommittees meet regularly with the exception of the Assistance
Committee that convenes as needed, primarily to oversee the sub-award process.
b.
Determine plan and make recommendations (Yr 2)
This activity will be the focus of Year 2 committee work, particularly by the
Executive Committee and the Policy Committee.
c.
Promote, implement, and monitor improvements (Yr 3)
This activity has been the focus of the Interim Executive Committee and, since
July 2003, the Executive Committee. The Evaluation Committee has also had an
important role in developing a methodology to assess enhancements in subawardees as discussed below. It is anticipated that this activity will be most
evident in Year 3 of the grant.
Community Guides
a.
Research and collect materials (Yr 1 – Qtr 3 thru Yr 2)
Research activities have begun. This will continue throughout Year 2.
Interchurch Ministries of Nebraska will host a series of listening sessions across
the state in Year 2 to augment this effort.
b.
Publish (Yr 3 – Qtr 1)
A monograph is being prepared for publication that features viewpoints from
many of the speakers at the June Kick-Off Conference. This activity will be the
focus of Year 2.
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c.

Promote and disseminate (Yr 3)
The promotion and dissemination of guides for communities based on the work of
NEBHANDS partners and sub-awardees will take place in Year 3.

Objective 3: Evaluate the effectiveness of the project.
Activities associated with Objective
1.
Select and Convene Evaluation Committee (Yr 1 – Qtr 2 thru Qtr 3)
This objective was successfully completed. The Evaluation Committee is meeting
regularly. Members of the committee include representatives from academia, faith-based
and community organizations, and media (see Attachment I).
2.
Develop evaluation plan (Yr 1 – Qtr 2 thru Qtr 3)
The evaluation plan was submitted and approved. The committee has chosen to augment
the gathering of data with a case study methodology that will be used to document
growth of organizational infrastructure as well as elements of success that could be
generalized to similar organizations. A partnership with Nebraska Public Television is
being pursued to provide a vehicle to translate academic findings into usable information
for the public.
3.
Implement evaluation plan (Yr 1 – Qtr 3 thru Yr 3 – Qtr 2)
Protocol for case study methodology has been established and piloted. Survey of subaward groups has begun to establish baseline according to approved evaluation plan.
4.
Release preliminary findings (Yr 2 – Qtr 4)
This activity is scheduled in Year 2.
5.
Release final report (Yr 3 – Qtr 4)
This activity is scheduled in Year 3.
4. Problems:
No notable problems have been experienced.
Two areas of evolving technical assistance needs for the project were identified by the
NEBHANDS Executive Committee:
• Assistance with outcome evaluation
• Assistance with dissemination and communication
It also would be helpful if dialogue among intermediaries with like projects or similar structures
were fostered using conference calls or smaller gatherings associated with national grant
meetings.
5. Significant Findings and Events: The Kick-Off Conference in June set the general tone for
cooperation and collaboration between government, faith-based and community organizations.
Holding community forums throughout the state that were facilitated by local community action
agencies assisted in both dissemination of sub-award availability, as well as furthering the
overall project goal of establishing linkages and fostering collaboration. We are finding there is
a need to balance open technical assistance with assistance that is tailored to meet the needs of
specific sub-awardees.
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6. Dissemination Activities: Dissemination activities included an array of events and personal
contacts (see Attachment O). Much of the dissemination was done in conjunction with technical
assistance opportunities and community forums. Press conferences were held to announce subawards and to publicize stakeholder gatherings. Staff, partners, and sub-award groups have been
interviewed by radio, newspaper, and television. The Governor’s office highlighted the project
in a press release that was disseminated to all Nebraska media outlets and made available via his
Web site. The NEBHANDS project has also relied heavily on its Web site. Over 2000 “hits”
have been generated on the Web site with tracking mechanisms indicating that the usage is
increasing as we post events and activities relevant to the project goals.
7. Other Activities:
All project activities have been discussed under the above headings.
8. Activities Planned For Next Reporting Period:
October Stakeholder Meeting
Introduction to Substance Abuse – open TA workshop broadcast to 6 sites
November Cost Sharing - open TA workshop broadcast to 6 sites
December Grant Writing - open TA workshop broadcast to 4 sites
Volunteer Management Part I - Open TA workshop broadcast to 4 sites. This is a seven
part series produced by Points of Light Foundation that will be presented by a sub-award
group, Volunteer Partners. NEBHANDS is working with this group to build their
capacity to link faith-based volunteers with opportunities in behavioral health.
January Volunteer Management Part II - Open TA workshop broadcast to 4 sites
TA Topic to be announced - Open TA workshop broadcast to 6 sites
February Faith-Based Wraparound - Open TA workshop broadcast to 6 sites
March
TA Topic to be announced - Open TA workshop broadcast to 6 sites
Sub-Awardee and Stakeholder Meeting
Oct.-Mar. Executive Committee and subcommittee meetings
9. Author’s Name and Telephone Number:
Mark DeKraai, Project Director
(402) 472-1496
Denise Bulling, Project Manager
(402) 472-1509
Caroline Walles, Interchurch Ministries of Nebraska
(402) 472-5620
Alan Tomkins, Principal Investigator
(402) 472-5688
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Office FAX: (402) 472-5679
Project e-mail: nebhands@nebraska.edu
www.nebhands.nebraska.edu
Attachments
A. Year 1 Sub-Awards
B. Sub-Award Success Stories
C. NEBHANDS Stakeholder Committee
D. Kick-Off Conference Agenda
E. Kick-Off Conference Evaluation
F. NEBHANDS Community Meetings
G. Year 2 Sub-Awards
H. Sub-Award Process
I.
NEBHANDS Evaluation Committee
J.
NEBHANDS Executive Committee
K. NEBHANDS Information and Referral Committee
L. NEBHANDS Integration Committee
M. NEBHANDS Policy Committee
N. NEBHANDS Newsletter
O. Press Releases and News Articles
P. NEBHANDS Fact Sheets
Q. NEBHANDS Web site and Analysis
R. Technical Assistance Workshops
S. Meeting with Administration for Children and Families Regional Office
T. Financial Report
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